



Construction Contract Risk Allocation Strategy Course

27 September – 8 October 2027
Addis Ababa

Construction Contract Risk Allocation Strategy Course

Ref: 554_223772 **Date:** 27 September – 8 October 2027 **Location:** Addis Ababa **Fees:** 6400 Euro

Overview

Construction Contract Risk Allocation Strategy Course is a two-week advanced course for senior contract, commercial, project, procurement, quantity surveying, engineering, consulting, development, contracting, and legal-support teams who leave with a Construction Contract Risk Allocation Strategy. Participants connect delivery models, party capability, design, site, time, change, price, payment, insurance, indemnity, supply-chain, governance, and dispute-prevention decisions. The course turns fragmented risk clauses into a traceable allocation architecture. Agile Leaders Training Center presents construction contract risk allocation through structured commercial governance.

Who Should Attend

- Leaders responsible for construction procurement and delivery strategy
- Teams drafting, negotiating, or administering project contracts
- Functions managing commercial, design, site, schedule, cost, and supply-chain exposure
- Personnel reviewing insurance, indemnity, liability, and security interfaces
- Groups approving risk ownership, controls, exceptions, and escalation decisions

The course assumes participants can interpret construction contracts, procurement documents, schedules, commercial terms, and risk registers, and it leaves out jurisdiction-specific legal opinions, insurance broking, and detailed engineering design.

Departments and Industries

The course supports departments and industries responsible for construction contract strategy and risk ownership.

- Contracts, commercial management, procurement, and legal support
- Project development, delivery, controls, engineering, and design management
- Buildings, infrastructure, transport, utilities, energy, and industrial projects
- Developers, owners, consultants, contractors, and supply-chain organizations
- Real estate, facilities, public works, and capital investment functions

Learning Objectives

By the end of this course, participants will be able to:



- Analyze delivery strategy and party capability before allocating risk
- Apply control, consequence, price, and incentive tests to allocation
- Compare design, site, time, change, payment, and supply-chain options
- Evaluate insurance, indemnity, liability, and security interfaces
- Build risk governance, monitoring, negotiation, and escalation controls
- Develop a Construction Contract Risk Allocation Strategy

Course Agenda

Day 1: Delivery Strategy and Risk Context

- Project Objectives and Constraint Map
- Delivery Model Selection Matrix
- Market Capacity and Party Capability Assessment
- Risk Appetite and Tolerance Statement
- Contract Strategy Decision Record

Day 2: Allocation Principles and Architecture

- Risk Control and Consequence Test
- Fair Risk and Reward Allocation Framework
- Risk Pricing and Incentive Alignment Matrix
- Contract Document Hierarchy Map
- Allocation Assumption and Exception Register

Day 3: Design and Site Risk

- Design Responsibility and Interface Matrix
- Information Reliance and Accuracy Protocol
- Site Data and Physical Condition Allocation
- Access, Utilities, and Third-Party Constraint Register
- Design Change and Constructability Review Gate

Day 4: Time and Change Risk

- Programme Obligation and Float Ownership Map
- Delay Event and Relief Allocation Matrix
- Concurrent Event Assessment Method
- Variation Instruction and Authorization Workflow
- Time Impact and Extension Decision Record



Day 5: Price and Payment Risk

- Pricing Model and Quantity Risk Matrix
- Inflation, Currency, and Cost Movement Mechanism
- Measurement, Valuation, and Certification Workflow
- Payment Security and Cash-Flow Control Map
- Final Account and Commercial Closeout Register

Day 6: Liability, Insurance, and Security

- Liability Cap and Exclusion Review Matrix
- Indemnity Trigger and Responsibility Map
- Insurance Coverage and Contract Obligation Crosswalk
- Performance Security and Guarantee Control Sheet
- Residual and Uninsured Risk Register

Day 7: Supply-Chain Risk Allocation

- Flow-Down Obligation and Gap Matrix
- Subcontract Interface Responsibility Map
- Long-Lead Material and Logistics Risk Plan
- Supplier Performance and Default Response Ladder
- Testing, Acceptance, and Warranty Allocation Schedule

Day 8: Records, Governance, and Monitoring

- Contract Risk Register and Ownership Map
- Notice, Record, and Evidence Protocol
- Risk Review Meeting and Decision Calendar
- Key Risk Indicator and Control Dashboard
- Allocation Change and Approval Governance

Day 9: Negotiation and Dispute Prevention

- Risk Negotiation Position and Interest Map
- Trade-Off and Concession Decision Sheet
- Early-Warning and Issue Resolution Ladder
- Dispute Avoidance Board Engagement Path
- Lessons-Learned and Allocation Feedback Loop



Day 10: Contract Risk Allocation Practice

- Exercise: Select a Delivery Model and Risk Profile
- Exercise: Allocate Design, Site, Time, and Change Risks
- Exercise: Test Price, Liability, Insurance, and Supply-Chain Interfaces
- Exercise: Negotiate Exceptions and Governance Controls
- Capstone Exercise: Construction Contract Risk Allocation Strategy

Practical Exercises

The course uses suggested activities to connect commercial choices with explicit ownership, controls, and residual exposure.

- Suggested activity: compare delivery models against objectives, constraints, market capacity, party capability, and risk tolerance.
- Suggested activity: allocate design, site, time, change, price, payment, liability, insurance, and supply-chain risks using a decision matrix.
- Suggested activity: negotiate proposed exceptions and record trade-offs, authority limits, residual risk, and escalation triggers.
- Suggested activity: integrate allocation principles, contract mechanisms, governance, monitoring, and dispute prevention in a Construction Contract Risk Allocation Strategy.

FAQs

Who suits the construction contract risk allocation course and what does it assume?

It suits senior teams selecting delivery models, negotiating contracts, approving commercial positions, or governing project risk and assumes they can interpret contract documents, schedules, commercial terms, procurement information, and risk registers.

How does contract risk allocation differ from project risk management training?

Contract risk allocation assigns contractual ownership, consequences, pricing, controls, and remedies between parties, while project risk management identifies, analyzes, treats, and monitors broader uncertainty across the project.

What makes construction contract risk allocation workable?

Workable allocation considers which party can control the risk, manage its consequences, price it, insure it, access information, carry the exposure, and respond through clear contract mechanisms.



How does a delivery model affect construction risk allocation?

A delivery model changes design responsibility, coordination duties, pricing certainty, schedule control, interface exposure, information reliance, payment mechanisms, and the party best placed to manage each risk.

What belongs in a construction contract risk allocation strategy?

A construction contract risk allocation strategy records objectives, delivery model, allocation principles, party ownership, contract mechanisms, pricing, insurance, controls, residual exposure, governance, negotiation positions, and escalation routes.

Conclusion

Participants take back a Construction Contract Risk Allocation Strategy linking delivery choices, party capability, contract mechanisms, commercial protections, supply-chain interfaces, governance, and dispute prevention. It changes isolated clauses into an approved allocation architecture with visible residual exposure. The strategy supports disciplined negotiation without replacing legal advice, insurance placement, or project-specific technical design.