

Traffic Engineering Megaproject Delivery Assurance Training Course

21 – 25 June 2027
Casablanca

AGILE LEADERS
Training Center

AGILE LEADERS
Training Center

Traffic Engineering Megaproject Delivery Assurance Training Course

Ref: 2145_257068 **Date:** 21 – 25 June 2027 **Location:** Casablanca **Fees:** 4100 Euro

Overview

Traffic Engineering Megaproject Delivery Assurance Training Course is a one-week advanced course for transport owners, traffic engineering managers, and project controls leaders, who leave with a Traffic Megaproject Delivery Assurance Plan. Participants integrate traffic engineering megaproject management, transportation management planning, network performance assurance, project interface control, and operational handover across staged delivery. Agile Leaders Training Center presents traffic megaproject delivery assurance.

Who Should Attend

- Personnel responsible for governing road and traffic infrastructure portfolios
- Teams responsible for traffic demand, network performance, and mobility impacts
- Leaders responsible for cost, schedule, risk, and delivery controls
- Personnel responsible for design, utility, technology, and contractor interfaces
- Authorities responsible for approvals, stakeholder coordination, and operational acceptance

The course assumes participants can interpret project controls and traffic performance information, and it leaves detailed geometric design, traffic simulation software operation, and contract-law advice outside its scope.

Departments and Industries

The course supports departments and sectors responsible for delivering transport infrastructure while maintaining network operations.

- Road and urban mobility authorities
- Transport infrastructure owners and delivery organizations
- Engineering, design, and project management consultancies
- Construction and design-build contractors
- Traffic management centers and intelligent transport operations

Learning Objectives

By the end of this course, participants will be able to:

- Analyze traffic demand, network impacts, and delivery constraints.
- Build governance, decision-rights, and interface controls.
- Apply cost, schedule, risk, and change assurance methods.
- Evaluate phasing, work-zone mobility, safety, and disruption controls.
- Prioritize stakeholder approvals, communications, and escalation actions.
- Build a Traffic Megaproject Delivery Assurance Plan.

Course Agenda

Day 1: Frame the Traffic Megaproject

- Traffic Megaproject Strategic Outcomes and Benefits Map
- Corridor Demand and Network Performance Baseline
- Project Scope, Constraints, and Success-Criteria Register
- Stakeholder Influence and Approval Pathway Matrix
- Delivery Governance and Decision-Rights Framework

Day 2: Control Interfaces and Design

- Design Package and Systems Interface Register
- Road, Utility, ITS, and Operations Dependency Map
- Requirements Traceability and Design Assurance Matrix
- Constructability and Traffic Operations Review Gate
- Interface Issue Ownership and Escalation Protocol

Day 3: Assure Cost, Schedule, and Risk

- Integrated Master Schedule and Milestone Logic Review
- Cost Baseline, Forecast, and Contingency Control Model
- Quantitative Risk and Opportunity Prioritization Matrix
- Change Control and Configuration Decision Log
- Delivery Performance Dashboard and Exception Thresholds

Day 4: Manage Traffic During Delivery

- Transportation Management Plan Development Framework
- Construction Phasing and Traffic Switch Strategy
- Work-Zone Mobility and Safety Impact Assessment
- Incident, Detour, and Public Information Response Plan
- Network Monitoring and Adaptive Mitigation Protocol

Day 5: Practice Delivery Assurance

- Suggested Exercise: Diagnose a Network Performance Variance
- Suggested Exercise: Resolve a Design and ITS Interface Conflict
- Suggested Exercise: Evaluate a Phasing and Disruption Scenario
- Suggested Exercise: Conduct an Operational Readiness Gate
- Capstone Exercise: Complete a Traffic Megaproject Delivery Assurance Plan

Practical Exercises

The course uses suggested activities based on a staged corridor project and a traffic-system modernization project.

- Suggested activity: build a governance map linking outcomes, decision rights, approvals, interfaces, and escalation routes.
- Suggested activity: test schedule logic, cost forecasts, risk exposure, and change evidence against assurance gates.
- Suggested activity: compare phasing options using mobility, safety, access, incident, and stakeholder criteria.
- Suggested activity: assemble readiness, handover, benefits, and post-opening monitoring evidence.

FAQs

Who suits traffic engineering megaproject delivery assurance training, and what does it assume?

Traffic engineering megaproject delivery assurance training suits transport owners, traffic managers, project controls leaders, consultants, and operational authorities. It assumes experience with project controls and traffic performance information.

How does traffic megaproject delivery assurance differ from general project management training?

Traffic megaproject delivery assurance applies governance and controls to network performance, construction phasing, work-zone mobility, traffic systems, disruption, and operational handover rather than treating delivery as a generic project.

What should a transportation management plan control on a megaproject?

A transportation management plan should align staging, temporary traffic control, traffic operations, incident response, public information, monitoring measures, decision thresholds, responsibilities, and revision routes.

How are benefits tracked in a traffic engineering megaproject?

Benefits are tracked by linking strategic outcomes to measurable network and service indicators, accountable owners, baselines, target conditions, delivery dependencies, handover evidence, and post-opening review.

What evidence supports operational handover for a traffic megaproject?

Operational handover evidence includes accepted requirements, tested interfaces, asset and system records, operating procedures, trained responsibilities, unresolved-item controls, readiness decisions, and performance-monitoring arrangements.

Conclusion

Participants take back a Traffic Megaproject Delivery Assurance Plan. It combines governance, interfaces, project controls, phasing, network impacts, stakeholder approvals, operational readiness, and benefits evidence. The plan changes fragmented engineering and delivery reviews into a controlled assurance path from strategic outcomes through staged construction to operational handover.