



Contract Obligation Implementation Controls Course

16 – 20 August 2027
Tbilisi

Contract Obligation Implementation Controls Course

Ref: 587_145158 **Date:** 16 – 20 August 2027 **Location:** Tbilisi **Fees:** 5000 Euro

Overview

Contract Obligation Implementation Controls Course is a five-day intermediate course for contract, project, procurement, commercial, operations, and service teams who leave with an Obligation Implementation Control File. Participants connect contract obligation implementation controls with an obligation ownership matrix, trigger and dependency calendar, performance evidence index, and contract completion gate. The course converts dispersed duties into controlled actions, exceptions, and proof of completion. Agile Leaders Training Center presents post-award obligation control as an operational discipline.

Who Should Attend

- Teams converting signed contract duties into operational actions
- Functions assigning owners, approvals, dependencies, and due points
- Groups maintaining evidence of performance and contractual instructions
- Personnel managing exceptions, notices, changes, and remedies
- Leaders confirming completion, transition, and contract closure

The course assumes participants already read and administer signed contracts and leaves out legal advice, drafting, procurement procedures, claims preparation, and general project management.

Departments and Industries

The course supports departments and industries that implement post-award contract duties through operating teams.

- Contracts, commercial, procurement, projects, and operations functions
- Technology, telecommunications, and outsourced services
- Construction, engineering, infrastructure, and facilities management
- Energy, utilities, manufacturing, and industrial services
- Healthcare, transport, logistics, and hospitality

Learning Objectives

By the end of this course, participants will be able to:



- Build a structured inventory of contractual duties
- Apply ownership, trigger, dependency, and calendar controls
- Use instructions, approvals, and evidence records
- Analyze performance exceptions and response options
- Evaluate change, notice, and remedy interactions
- Build completion and closure evidence gates

Course Agenda

Day 1: Duty Extraction and Classification

- Contract Duty Identification and Source Index
- Party, Direction, and Beneficiary Classification Grid
- Duty Type and Criticality Matrix
- Condition, Trigger, and Dependency Map
- Assumption and Interpretation Query Log

Day 2: Ownership and Execution Controls

- Obligation Owner and Contributor Matrix
- Due-Point and Recurrence Calendar
- Instruction and Approval Route Map
- Input, Interface, and Precondition Register
- Operational Handover Readiness Checklist

Day 3: Evidence and Performance Exceptions

- Performance Evidence and Record Index
- Deliverable Acceptance Confirmation Sheet
- Exception Detection and Triage Method
- Notice Event and Communication Tracker
- Corrective Response and Remedy Decision Tree

Day 4: Change, Completion, and Closure

- Duty Change Impact Assessment
- Amendment and Baseline Update Log
- Outstanding Duty and Dependency Review
- Completion Evidence and Release Gate
- Transition, Archive, and Closure Checklist



Day 5: Obligation Control Practice

- Exercise: Extract and Classify Contract Duties
- Exercise: Assign Owners, Triggers, and Due Points
- Exercise: Test Evidence and Exception Responses
- Exercise: Evaluate Change and Completion Effects
- Capstone Exercise: Obligation Implementation Control File

Practical Exercises

The course uses suggested activities to test obligation implementation decisions in operating contexts.

- Suggested activity: extract service, information, approval, and payment duties from a technology-services agreement.
- Suggested activity: map owners, dependencies, and due points for an engineering maintenance contract.
- Suggested activity: assemble evidence and response records for a recurring performance exception.
- Suggested activity: test completion, transition, and retained duties before contract closure.

FAQs

Who suits contract obligation implementation controls and what do they assume?

Contract obligation implementation controls suit professionals who already work with signed contracts and need a structured method for converting duties into owned, timed, and evidenced actions.

How do contract obligation implementation controls differ from general contract management?

Contract obligation implementation controls focus on extracting and operationalizing each duty, while general contract management covers wider governance, commercial, supplier, financial, and relationship activities.

What should an obligation ownership matrix contain?

An obligation ownership matrix should identify the duty, source, responsible owner, contributors, beneficiary, trigger, inputs, dependencies, due point, approval route, evidence, exception path, and current status.

What evidence proves a contractual duty was performed?

Evidence depends on the duty and may include accepted deliverables, approvals, notices, meeting decisions, system records, quality results, payment records, transfer confirmations, or other retained proof specified by the contract.



How should changed contractual duties be controlled?

Changed duties should be traced to an authorized decision, evaluated for affected owners, dates, dependencies, evidence, notices, and controls, then reflected in the current baseline and communicated to operating teams.

Conclusion

Participants take back an Obligation Implementation Control File linking duties, owners, triggers, dependencies, evidence, exceptions, changes, and closure. The file gives operating teams one basis for confirming what must happen and how completion is proved. It helps prevent missed duties, route exceptions consistently, and preserve a defensible operational record.