



## **AI in Project Management: Automate Tasks, Predict Risks & Boost Efficiency**

26 – 30 July 2027  
Dubai



## AI in Project Management: Automate Tasks, Predict Risks & Boost Efficiency

**Ref:** 103600379\_55180 **Date:** 26 – 30 July 2027 **Location:** Dubai **Fees:** 4500 Euro

### Course Overview:

Amid rapid technological transformations, modern AI applications have become an inevitable step toward a more efficient and proactive future in project implementation. This course focuses on integrating AI tools into all phases of project management, from planning and scheduling to decision-making and risk prediction. Participants will learn how to use technologies such as machine learning, real-time data analysis, and process automation to improve implementation quality and resource utilization. The course also showcases real-world examples and practical applications, covering key topics such as AI tools for projects, dynamic scheduling, intelligent project management systems, and team interaction.

### CPD Recognition

This course is listed on the CPD portal as part of our commitment to providing structured, high-quality professional development. Participants and organizations can review the course information and CPD details through the official listing.

[View This Course on the CPD Portal](#)

### Target Audience:

- Project Managers and Program Managers
- Operations Managers and Technology Managers
- Data Analysts in Projects
- Project Management Systems Engineers
- Strategic Planning Consultants

### Target Departments:

- Project Management Department
- Information Technology Department
- Digital Transformation Department
- Strategic Analysis Department
- Risk Management and Compliance

## Target Sectors:

- Government Agencies and Similar Sectors
- Infrastructure and Transportation Sector
- Energy and Industry Sector
- Construction and Building Sector
- IT and Digital Transformation Sector

## Course Offerings:

By the end of this course, participants will be able to:

- Integrate AI tools into the project management lifecycle.
- Use dynamic scheduling and resource allocation using AI.
- Apply real-time data analysis techniques to accelerate decision-making.
- Predict and mitigate risks through intelligent forecasting models.
- Improve interaction and communication between work teams.
- Reduce errors and improve efficiency by automating routine tasks.

## Training Methodology:

The course relies on a combination of interactive methods, including case studies from real projects, data analysis exercises using simulation tools, and group discussion sessions that enhance interaction and shared experience. A virtual project management simulation will also be used to apply participants' learning in a realistic environment. The methodology aims to enhance practical understanding of concepts such as dynamic scheduling, real-time data analysis, and risk prediction, supporting the translation of theoretical knowledge into real-world practices that enhance organizational performance. Course Tools:

- Case Studies from Saudi Projects
- Real-Time Data Analysis Worksheets
- Dynamic Timelines
- Mind Maps for AI-Powered Decision Making
- Risk Assessment Templates and Response Models



## Course Agenda:

### Day 1: AI Concepts in Project Management

- **Topic 1:** AI and Machine Learning Basics in the Project Environment
- **Topic 2:** The Role of AI Tools in Projects
- **Topic 3:** Big Data Applications in Planning and Decision Making
- **Topic 4:** Intelligent Project Management Systems
- **Topic 5:** AI in Improving Operational Efficiency
- **Topic 6:** User Experience in AI Projects
- **Review:** Analyzing Learning Points and Relating Them to Professional Application

### Day 2: Intelligent Planning and Dynamic Scheduling

- **Topic 1:** Basic Concepts of Dynamic Planning
- **Topic 2:** Scheduling Using AI
- **Topic 3:** Intelligent Resource Allocation
- **Topic 4:** Advanced Scenario Analysis Tools
- **Topic 5:** Project Disruption Prediction and Proposed AI Solutions
- **Topic 6:** Integrated Planning Using Trello and AI
- **Review:** Planning Simulation Activity Real-Life Project

### Day 3: Risk Management and Real-Time Data Analysis

- **Topic 1:** Introduction to Risk Foresight Using AI
- **Topic 2:** Real-Time Monitoring and Deviation Analysis Tools
- **Topic 3:** Proactive Risk Management
- **Topic 4:** Automating Risk Response Systems
- **Topic 5:** Decision Support Algorithms
- **Topic 6:** Intelligent Performance Indicators Assessment
- **Review:** Analytical Exercise Using Real Data



## **Day 4: Team Interaction and Intelligent Decision Making**

- **Topic 1:** Analyzing Team Sentiments and Interaction Indicators
- **Topic 2:** Predicting the Need for Intervention in the Workplace
- **Topic 3:** Enhancing Internal Communication Using Data
- **Topic 4:** Using Pattern Analysis Tools in Organizational Behavior
- **Topic 5:** AI-Based Decision Support Systems
- **Topic 6:** Performance Monitoring and Resetting
- **Review:** A Model Application for Analyzing a Real-Life Project Team

## **Day 5: From Vision to Sustainable Implementation**

- **Topic 1:** Automating Routine Processes and Increasing Efficiency
- **Topic 2:** Artificial Intelligence in Financial Forecasting and Control Budgets
- **Topic 3:** AI Tools for Reducing Costs and Improving Returns
- **Topic 4:** Enhancing Organizational Agility Using Adaptive Intelligence
- **Topic 5:** Challenges and Ethical Considerations in Using AI
- **Topic 6:** Measuring the Return on AI in Projects
- **Review:** Presenting Realistic Improvement Plans Using AI Technologies

## **FAQs:**

### **What are the qualifications or requirements for participants before enrolling in the course?**

There are no deep technical requirements, but participants should be familiar with project management concepts.

### **How long is the daily session, and what is the total number of course hours?**

Each daily session lasts approximately 4-5 hours, with breaks and interactive activities. The total course duration extends over five days, totaling 20-25 hours.

### **What is the difference between real-time data analysis and traditional data analysis?**

Real-time data relies on real-time monitoring and analysis to make immediate decisions, while traditional data is analyzed after it is collected, leading to delayed response times.



## **How does this course differ from other courses?**

What distinguishes this course is its comprehensive, applied focus on artificial intelligence as an operational and strategic tool in project management. Unlike theoretical or general courses, this course presents real-life Saudi case studies, enhancing practical understanding of the technologies used. The course also features an interactive methodology, including simulations, applied projects, and real-time data analysis exercises.